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POLREP #30 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, APRIL 10, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON- 
WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS:
COSTS TO DATE

04/10/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 18,588 
$ 29,248 
$ 336,844 
$ 51,380 
$ 33,087

$ 38,500 
$ 51,000 
$1,350,000 
$ 76,000 
$ 34,500 
$ 405,000

TOTAL $ 469,147 $1,955,000

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 81 DRUMS OF 
FLAMMABLE LIQUIDS AND 20 DRUMS OF FLAMMABLE SOLIDS HAVE 
BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED 
BY TAT DURING BULKING OPERATIONS.

B. ANALYTICAL DATA FOR WATER SAMPLE COLLECTED FROM TANK FARM 
CONTAINMENT AREA WAS RECEIVED THIS DATE: CONCENTRATIONS 
WERE WITHIN PARAMETERS WHICH HAD BEEN OUTLINED FOR 
DISCHARGE TO STORM SEWERS. APPROVAL TO DISCHARGE WATER 
FROM TANK FARM CONTAINMENT AREA TO ONSITE STORM DRAIN WAS 
RECEIVED THIS DATE FROM EDWARD GERTLER (MDE - INDUSTRIAL 
PERMITS DIVISION).

C. TWO TEST PITS WERE EXCAVATED TO APPROXIMATELY 10 FEET IN 
THE TANK FARM AREA IN ORDER TO INVESTIGATE POTENTIAL 
LEAKAGE FROM THE UNDERGROUND STORAGE TANKS; SUBSURFACE 
SOIL SAMPLES WERE COLLECTED FROM EACH TEST PIT AND WILL 
BE SHIPPED FOR VOLATILE ORGANICS AND BASE/NEUTRAL/ACID 
ANALYSES.



D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT 
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN 
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT 
OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN 
THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO 
CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL: IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES 
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER 
BUILDING.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL. 
STATE, AND FEDERAL AGENCIES.

F. TAT TO SHIP TEST PIT SAMPLES FOR VOLATILE ORGANICS AND 
BASE/NEUTRAL/ACID ANALYSES.

G. PETER AINSWORTH SMITH, PROPERTY OWNER AND PRESIDENT OF 
AINSWORTH PAINT COMPANY, TO BE ONSITE TO MEET WITH OSC 
GUARNI AND DISCUSS SITE ACTIVITIES.

^ ^ ^ ^ ^ ^ ^ ^ ^ ^ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




